ACT Network - Launch Dashboard

Wave	Site	Initial outreach to site	Kick-off conference	Follow-up planning call	Customized launch toolkit	Soft launch to targeted users	Broad launch to local users
2	Duke		3/8/2018	3/21/2018	5/31/2018	None	6/19/2018
1	<u>U of Minnesota</u>		3/28/2018	None needed		April 2018	6/20/2018
1	U of Pittsburgh		3/6/2018			None	7/17/2018
2	MUSC		2/28/2018	3/22/2018	6/1/2018	June 2018	8/15/2018
1	UCSD		2/12/2018	3/19/2018		July 2018	
1	<u>UT Southwestern</u>					8/16/2018	
2	<u>Northwestern</u>		3/19/2018	4/3/2018	11/27/2018	None	12/3/2018
1	<u>U of Florida</u>		3/14/2018				
1	<u>UCLA</u>		3/9/2018	4/11/2018	6/29/2018	Dec 2018	3/18/2019
1	<u>Columbia</u>			4/6/2018	3/14/2019	Dec 2018	4/2/2019
1	Emory/Morehouse		3/23/2018	4/19/2018, 2/26/2019, 3/27/19	7/27/2018	None	6/3/2019
2	<u>Indiana</u>		3/9/2018	3/29/2018, 4/18/2019	6/1/2018	June 2018	6/20/2019
1	<u>UCSF</u>						July 2019
1	UC Davis		3/21/2018	5/30/2018	1/24/2019	7/30/2019	8/1/2019
2	Children's National		3/9/2018	3/30/2018	12/20/2018	Sep 2018	Oct 2019
1	<u>UC Irvine</u>		3/16/2018	6/18/2019	6/1/2018	Sep 2019	Fall 2019
1	U of Colo/CHCO				5/31/2018	Fall 2019?	Unknown
2	<u>U of Cincinnati/Cinn</u>		3/2/2018	None needed	7/27/2018	On hold	On hold
2	Stanford		10/16/2018	12/20/2018, 1/23/2019	6/25/2019	On hold	On hold
2	OHSU		3/23/2018	4/10/2018		None	Sep 2019
1	Harvard		3/27/2018	On hold		On hold	On hold

Date: 9/3/2019

Completion rate (wave 1/2) 100% 100% 95% 90% 71% 67%

Wave	Site	Initial outreach to site	Kick-off conference	Planning/logistics call	Customized launch toolkit	Soft launch to targeted users	Broad launch to local users
3	<u>Vanderbilt</u>		None needed	7/16/2018	7/27/2018	7/26/2018	8/28/2018
3	<u>U of Kentucky</u>			9/26/2018	11/13/2018	11/29/2018	
3	U of Arkansas for Medical Science			None needed	1/24/2019	Dec 2018	
3	<u>NYU</u>		11/15/2018	None needed	4/1/2019	2/20/2019	April 2019
3	U of North Carolina-Chapel Hill		10/10/2018	10/8/2018			5/1/2019
3	UT Health at San Antonio		10/16/2018	9/14/2018	5/8/2019	10/26/2018	Fall 2019
3	<u>U of Alabama at Birmingham</u>		1/29/2018	4/26/2019, 8/29/2019		Jan 2019	Fall 2019
3	Boston University			None needed			Oct 2019
3	Penn State		3/20/2019	4/25/2019	7/18/2019	7/24/2019	Sep 2019
3	Mayo Clinic		10/24/2018	10/3/2018, 5/29/2019	11/13/2018	2/28/2019	Unknown
3	Johns Hopkins		10/17/2018	9/28/2018	1/24/2019	Sep 2019	Unknown
3	Washington University in St. Loui		10/17/2018		5/9/2019	Unknown	Unknown
3	U of Utah		Pending tech implementation			Unknown	Unknown
3	U of Wisconsin-Madison		Pending tech implementation			Unknown	Unknown

 Completion rate (wave 3)
 100%
 86%
 79%
 86%
 71%
 36%

Wave	Site	Initial outreach to site	Kick-off conference	Planning/logistics call	Customized launch toolkit	Soft launch to targeted users	Broad launch to local users
4	Weill Cornell Medicine		3/12/2019	None needed	4/15/2019	None	4/26/2019
4	Virginia Commonwealth Univ.		1/16/2019	None needed	4/1/2019	May 2019	7/1/2019
4	Medical College of Wisconsin			None needed		6/24/2019	
4	KUMC/Frontiers		2/21/2019		5/6/2019	May 2019	Fall 2019
4	Ohio State Univ.		5/17/2019		7/31/2019	8/7/2019	Sep 2019
4	<u>U of Illinois at Chicago</u>		5/14/2019		6/25/2019	8/21/2019	Sep 2019
4	<u>UT Houston</u>		5/9/2019		7/29/2019	Aug 2019	Sep 2019
4	<u>U of Southern California</u>		5/8/2019		7/31/2019	9/3/2019	Unknown
4	U of Washington		9/6/2019				
4	U of Miami	Pending tech implementation					
4	U of New Mexico	Pending tech implementation					
4	Univ of Massachusetts	Pending tech implementation					
4	University at Buffalo	Pending tech implementation					
	Completion rate (wave 4)	69%	62%	23%	62%	62%	23%
	Completion rate (overall)	92%	85%	71%	81%	69%	46%
	Completion rate (production/ near-production sites)	100%	98%	81%	93%	79%	52%

On hold In progress Scheduled Completed